COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/04/2009

ESTIMATE SUMMARY 02:35:01

CONTID: C15564S ESTIMATE NO: 0014 PROG SPEC YR:2005

PCN: 15564S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 326.( DAYS TIME ALLOW: 636 WORK DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME: 51.26 ORIG TIME ALLOW: 630 WORK DAYS

PROJECT NO: CR 600-275
I-70 JOINT REPAIRS PHASE 2
NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 09/14/2008
4901 S. Windermere Street DATE LET 07/10/2008 DATE WORK BEGAN

DATE AWARDED 07/29/2008 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED
Littleton CoO 80120 303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT PROJECT AMT: $ 23,433,980.73 PARTICIPATING $ 96,000.01 $ 0.00
AWARD PROJECT AMT: $ 21,624,300.00 NON-PARTICIPATING 11,806,044.39 1,416,734.67
PERCENT COMPLETE: 50.79% TOTAL EARNINGS 11,902,044.40 1,416,734.67
FUNDS AVAILABLE: $ 11,531,936.33 STOCKPILED MATERIALS 166,816.14 -12,730.83
GROSS EARNINGS 12,068,860.54 1,404,003.84

TOTAL CLAIMS: $ 0.00 RETATNAGE -311,161.33 -24,142.04
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 11,757,699.21 1,379,861.80

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 11,757,699.21 1,379,861.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,379,861.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C1556453 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15564S5-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT DRIVEWAY AT EAST SIDE OF 35.000 0.000
BRIGHTON BLVD.
Sy 0.000 0.00
125.00000 0.000 0.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 4,777.000 4,770.000
SF 7.000 49.00
7.00000 4,777.000 33,439.00
0015 202-00810 *REMOVAL OF GROUND SIGN 13.000 7.000
EACH 0.000 0.00
192.00000 7.000 1,344.00
0020 202-01000  REMOVAL OF FENCE 245.000 30.000
LF 0.000 0.00
11.00000 30.000 330.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 ROADWAY GUARDRAIL (RAMPS) 4,363.000 4,363.000
LF 0.000 0.00
4.25000 4,363.000 18,542.75
0030 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
1,270.00000 1.000 1,270.00
0035 208-00050 STORM DRAIN INLET PROTECTION 50.000 16.000
EACH 4.000 1,740.00
435.00000 20.000 8,700.00
0040 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 575.000 564.000
LF 11.000 253.00
23.00000 575.000 13,225.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.460
L s 0.010 82.80
8,280.00000 0.470 3,891.60
0050 208-00205 EROSION CONTROL SUPERVISOR 320.000 91.000
HOUR 5.000 375.00
75.00000 96.000 7,200.00
0055 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00

1,260.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-01050 RESET CHAIN LINK FENCE 80.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,229.000 3,229.000
LF 0.000 0.00
23.00000 3,229.000 74,267.00
0070 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
1,750.00000 8.000 14,000.00
0075 606-01380 *TRANSITION TYPE 3H 8.000 7.000
EACH 0.000 0.00
830.00000 7.000 5,810.00
0080 607-11525 *FENCE (PLASTIC) 1,000.000 330.000
LF 0.000 0.00
5.92000 330.000 1,953.60
0085 607-11581 FENCE (TEMPORARY) (SPECIAL) 121.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0090 607-52900 LINE POST (CHAIN LINK) 29.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0095 607-52905 END POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0100 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0105 607-53172 FENCE CHAIN LINK (72 INCH) 319.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 37.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-00011 *SIGN PANEL (CLASS I) 35.000 29.000
SF 0.000 0.00
26.00000 29.000 754.00
0120 614-00012 *SIGN PANEL (CLASS II) 324.000 212.000
SF 0.000 0.00
27.00000 212.000 5,724.00
0125 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 162.000 118.000
SLIPBASE)
LF 0.000 0.00
74.00000 118.000 8,732.00
0130 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 612,000.00
,530,000.00000 1.000 1,530,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L s 0.000 0.00
28,000.00000 0.400 11,200.00
0140 627-00005 *EPOXY PAVEMENT MARKING 254.000 0.000
GAL 0.000 0.00
180.00000 0.000 0.00
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 190.000 189.000
GAL 1.000 99.00
99.00000 190.000 18,810.00
0150 630-00000 *FLAGGING 4,000.000 3,215.000
HOUR 163.500 4,905.00
30.00000 3,378.500 101,355.00
0155 630-00003 *UNIFORMED TRAFFIC CONTROL 6,000.000 5,277.500
HOUR 345.500 32,822.50
95.00000 5,623.000 534,185.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 130.000
DAY 8.000 2,560.00
320.00000 138.000 44,160.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 630.000 272.000
DAY 20.000 18,400.00

920.00000 292.000 268,640.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00020 *TRAFFIC CONTROL VEHICLE 1,000.000 283.000
DAY 18.000 576.00
32.00000 301.000 9,632.00
0175 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,275.00000 2.000 2,550.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0185 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.500
EACH 0.000 0.00
510.00000 3.500 1,785.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 263.000 120.000
EACH 0.000 0.00
125.00000 120.000 15,000.00
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 51.500
EACH 0.000 0.00
125.00000 51.500 6,437.50
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.000 14.000
SF 0.000 0.00
32.00000 14.000 448.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
12,000.00000 3.000 36,000.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 4.000
TYPE)
EACH 0.000 0.00
1,275.00000 4.000 5,100.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 180.000 90.000
EACH 0.000 0.00
45.00000 90.000 4,050.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80370 *CONCRETE BARRIER (TEMPORARY) 7,000.000 2,676.000
LF 824.000 65,920.00
80.00000 3,500.000 280,000.00
0230 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
15.00000 250.000 3,750.00
0235 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
7,600.00000 3.500 26,600.00
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 229.950 229.950
FA 0.000 0.00
1.00000 229.950 229.95
0255 700-70014 F/A INCENTIVE HMA (GRADING SX) (100) (PG 76-28) 46,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 30,440.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 -19,237.590
F A -3,921.230 -3,921.23
1.00000 -23,158.820 -23,158.82
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70023 F/A ON-THE-JOB TRAINEE 9,000.000 1,558.800
FA 0.000 0.00
1.00000 1,558.800 1,558.80
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70034 F/A REMOVE & INSTALL RR SIGNALIZATION 15,781.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70040 F/A RAILROAD UPRR DESIGN REVIEW OF PLANS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70042 F/A RAILROAD FLAGGING 70,000.000 10,712.120
FA 0.000 0.00
1.00000 10,712.120 10,712.12
0305 700-70060 *F/A ADJUST UTILITIES 15,000.000 9,656.230
FA 0.000 0.00
1.00000 9,656.230 9,656.23
0310 700-70081 F/A PROVIDE NOISE MITIGATION 50,000.000 0.000
FA 452.230 452.23
1.00000 452.230 452.23
0315 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70495 *F/A ASBESTOS ABATEMENT WORK 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70588 *F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70589 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 372.020 372.020
FA 0.000 0.00

1.00000 372.020 372.02
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70591 *F/A HEALTH AND SAFETY OFFICER 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 202-01300 REMOVAL OF END ANCHORAGE RAMP GUARDRAIL IMPROVEMENTS / 0.000 0.000
CMO 007
EACH 0.000 0.00
181.50000 0.000 0.00
0605 203-01597 POTHOLING RAMP GUARDRAIL IMPROVEMENTS / CMO 007 6.500 6.500
HOUR 0.000 0.00
95.00000 6.500 617.50
0610 606-01340 END ANCHORAGE TYPE 3D RAMP GUARDRAIL IMPROVEMENTS / 0.000 0.000
CMO 007
EACH 0.000 0.00
704.00000 0.000 0.00
0615 606-02003 END ANCHORAGE (NONFLARED) RAMP GUARDRAIL IMPROVEMENTS 6.000 6.000
/ CMO 007
EACH 0.000 0.00
2,211.00000 6.000 13,266.00

CAT 0200 CURRENT AMT $ 5,355,299.22 $ 736,313.30$ 3,138,516.48
CAT NO0300 STRUCTURES

0340 202-00226  REMOVAL OF ASPHALT MAT (SPECIAL) 2,408.000 1,168.000
sy 157.000 5,338.00
34.00000 1,325.000 45,050.00
0345 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 72,017.000 4,200.000
SY 0.000 0.00
6.50000 4,200.000 27,300.00
0350 202-00246  REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,050.000 74.000
sy 0.000 0.00
49.00000 74.000 3,626.00
0355 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000
BRIDGE DECK
sy 0.000 0.00
196.00000 0.000 0.00
0360 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
BRIDGE DECK
sy 0.000 0.00

475.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0365 202-00480 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 3,793.000 1,192.000
sy 0.000 0.00
75.00000 1,192.000 89,400.00
0370 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1,258.000 380.800
SY 90.000 156,600.00
1,740.00000 470.800 819,192.00
0375 202-00504 REMOVAL OF EXPANSION DEVICE 660.000 660.000
LF 0.000 0.00
325.00000 660.000 214,500.00
0380 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 1.000
EACH 0.000 0.00
1,910.00000 1.000 1,910.00
0385 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 MEDIAN RAIL BRIDGE 11,318.000 8,864.000
STRUCTURE
LF 0.000 0.00
8.00000 8,864.000 70,912.00
0390 210-01300 *RESET IMPACT ATTENUATOR 6.000 2.000
EACH 0.000 0.00
2,550.00000 2.000 5,100.00
0395 211-00100 DRILLING HOLE 1,922.000 1,141.000
LF 238.000 14,756.00
62.00000 1,379.000 85,498.00
0400 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,395.000 379.080
TON 108.660 19,015.50
175.00000 487.740 85,354.50
0405 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,749.000 8,652.800
TON 0.000 0.00
92.00000 8,652.800 796,057.60
0410 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,937.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0415 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,708.000 3,450.000
GAL 0.000 0.00
2.50000 3,450.000 8,625.00
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0420 509-00010 STRUCTURAL STEEL (SPECIAL) 67,830.000 24,548.000
1B 2,219.000 5,769.40
2.60000 26,767.000 69,594.20
0425 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.400
LS 0.060 141,600.00
,360,000.00000 0.460 1,085,600.00
0430 509-08120 TEMPORARY BRIDGE DECK 6,510.000 0.000
SF 0.000 0.00
122.00000 0.000 0.00
0435 512-00101 BEARING DEVICE (TYPE I) 123.000 31.000
EACH 12.000 9,000.00
750.00000 43.000 32,250.00
0435 MATERIAL ALLOWANCE BEARING DEVICE (TYPE 1) 92.000
EACH -12.000 -3,257.81
271.48440 80.000 21,718.75
0440 513-00690 BRIDGE DRAIN (SPECIAL) 74.000 70.300
EACH 0.000 0.00
4,820.00000 70.300 338,846.00
0440 MATERIAL ALLOWANCE 10" DRAIN PIPE AND FITTINGS 3.700
EACH 0.000 0.00
907.65000 3.700 3,358.31
0445 515-00120 WATERPROOFING (MEMBRANE) 5,813.000 1,193.000
sY 323.000 6,137.00
19.00000 1,516.000 28,804.00
0450 515-00400 CONCRETE SEALER 7,912.000 63.000
sy 0.000 0.00
10.00000 63.000 630.00
0455 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 4,662.000 1,193.000
SY 81.000 1,053.00
13.00000 1,274.000 16,562.00
0460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 1,225.000 446.550
LF 51.000 17,595.00
345.00000 497.550 171,654.75
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PCN: 155645-BID ESTIMATE RUN
PROJECT: CR 600-275 ESTIMATE NO: 0014

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 778.450
LF -51.000 -5,118.18
100.35653 727.450 73,004.36
0465 518-02010 ELASTOMERIC CONCRETE END DAM 0.000 0.000
CF 0.000 0.00
1,650.00000 0.000 0.00
0470 519-01000 EPOXY RESIN (INJECTION) 200.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0475 601-03040 CONCRETE CLASS D (BRIDGE) 945.000 316.860
cY 25.610 29,451.50
1,150.00000 342.470 393,840.50
0480 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 818.000 282.800
cy 56.300 80,509.00
1,430.00000 339.100 484,913.00
0485 601-06100 CONCRETE (PATCHING) (BRIDGE DECK REPAIR) 10.900 0.000
cY 0.000 0.00
2,140.00000 0.000 0.00
0490 601-06150 CONCRETE (PATCHING) 5,000.000 4,484.000
SF 333.000 11,655.00
35.00000 4,817.000 168,595.00
0495 602-00000 *REINFORCING STEEL 463,795.000 121,148.000
1B 5,628.000 9,004.80
1.60000 126,776.000 202,841.60
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 62,680.000 25,827.000
1B 4,075.000 7,131.25
1.75000 29,902.000 52,328.50
0505 602-00060 REINFORCING STEEL SPLICE 2,590.000 1,001.000
EACH 252.000 75,096.00
298.00000 1,253.000 373,394.00
0510 602-00070 REINF (FIBER REINFORCEMENT) (SURFACE) 43.000 36.500
MKET 4.000 8,400.00
2,100.00000 40.500 85,050.00
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PCN: 15564S-BID ESTIMATE RUN
PROJECT : CR 600-275 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0510 MATERIAL ALLOWANCE FRP WRAP 6.500
MKFET -4.000 -4,354.84
1,088.70884 2.500 2,721.77
0515 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 5,721.000 772.750
LF 946.250 66,237.50
70.00000 1,719.000 120,330.00
0520 606-11010 *BRIDGE RAIL TYPE 10R 14,624.000 14,624.000
LF 0.000 0.00
110.00000 14,624.000 1,608,640.00
0520 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R 0.000
LF 0.000 0.00
65.48000 0.000 0.00
0525 607-53220 FENCE CHAIN LINK (120 INCH) OVER UPRR & BNSF 633.000 633.000
LF 0.000 0.00
235.00000 633.000 148,755.00
0525 MATERIAL ALLOWANCE FENCE CHAIN LINK (120 INCH) 0.000
LF 0.000 0.00
20.74506 0.000 0.00
0530 614-85001 *IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0530 MATERIAL ALLOWANCE IMPACT ATTENUATORS 3.000
EACH 0.000 0.00
22,004.33334 3.000 66,013.00
0570 900-00021 ADDED ITEM (SQUARE FOOT)/ CONCRETE SCALING 1,616.000 1,616.000
SF 0.000 0.00
19.00000 1,616.000 30,704.00
0575 700-70032 F/A EMERGENCY REPAIR EMERGENCY REPAIRS CMO 004 (MCR 4,813.730 4,813.730
101-2)
FA 0.000 0.00
1.00000 4,813.730 4,813.73
0585 202-00425 REMOVAL OF BRIDGE RAILING CMO #006 - MCR, JANUARY, 662.000 662.000
2009
LF 0.000 0.00

2.11000 662.000 1,396.82
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PCN: 155645-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0590 900-00007 ADDED ITEM (EACH)/ REMOVAL OF BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
1,663.30000 1.000 1,663.30
0595 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR CONCRETE 0.000 -3,877.750
CLASS D (BRIDGE) (SPECIAL)
DOL 0.000 0.00
1.00000 -3,877.750 -3,877.75
0620 211-00100 DRILLING HOLE MINOR CONTRACT REVISIONS, APRIL, 2009 1,836.000 1,834.000
LF 2.000 33.42
16.71000 1,836.000 30,679.56
0625 900-00021 ADDED ITEM (SQUARE FOOT)/ PROVIDE TEMPORARY BRIDGE 2,688.000 2,304.000
DECK / CMO 009
SF 0.000 0.00
81.25000 2,304.000 187,200.00
0630 900-00021 ADDED ITEM (SQUARE FOOT)/ INSTALL TEMPORARY BRIDGE 9,884.000 9,024.000
DECK / CMO 009
SF 860.000 16,039.00
18.65000 9,884.000 184,336.60
0635 700-70050 F/A REMOVAL REMOVAL OF REINFORCING STEEL (EPOXY 0.000 0.000
COATED)
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70081 F/A PROVIDE FURNISH REINFORCING STEEL (EPOXY COATED) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70034 F/A PRICE ADJUSTMENTS - TEMPORARY ASPHALT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT 17,386,431.51 $ 667,690.54$ 8,238,886.10
CAT NOO0301 UPRR BRIDGE E-17-7
0535 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE UPRR BRIDGE 141.000 141.000
E-17-2
sy 0.000 0.00
3,140.00000 141.000 442,740.00
0540 515-00400 CONCRETE SEALER 656.000 656.000
sy 0.000 0.00
10.00000 656.000 6,560.00
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PCN: 15564S5-BID ESTIMATE RUN 12/04/2009
PROJECT: CR 600-275 ESTIMATE NO: 0014 02:35:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 UPRR BRIDGE E-17-Z

0545 601-06150 CONCRETE (PATCHING) UPRR BRIDGE E-17-Z 1,266.000 1,266.000
SF 0.000 0.00
115.00000 1,266.000 145,590.00
0550 602-00000 REINFORCING STEEL UPRR BRIDGE E-17-%Z 680.000 284.000
1B 0.000 0.00
2.00000 284.000 568.00
CAT 0301 CURRENT AMT $ 596,250.00 $ 0.00$ 595,458.00

CAT NO0400 CONSTRUCTION ENGINEERING

0555 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0560 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0565 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0580 900-00019  ADDED ITEM (MONTH)/ PRICE ADJUSTMENT FOR T-1 LINES 0.000 0.000
MON 0.000 0.00
45.83333 0.000 0.00
CAT 0400 CURRENT AMT $ 96,000.00 $ 0.00$ 96,000.00

PROJECT TOTAL CURRENT AMT $ 23,433,980.73 $1,404,003.84$ 12,068,860.58



